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SELECTED ACQUISITION REPORTS - HIGHLIGHTS
(As of September 1992)

The Department of Defense has released details on major defense
acquisition program cost and schedule changes since the June 1992
reporting period. This information is based on the Selected
Acquisition Reports (SARs) submitted to the Congress for the
September 1992 reporting period.

SARs summarize the latest estimates of cost, schedule, and
technical status. These reports are prepared annually in conjunction
with the President’s budget (as of December). Subsequent quarterly
exception reports (as of March, June, and September) are required for
those programs experiencing unit cost increases of at least 15
percent or schedule delays of at least six months. Quarterly SARs
are also submitted for initial reports, final reports, and for
programs which are rebaselined at major milestone decisions.

The total program cost estimates provided in the SARs include
research and development, procurement, and military construction.
Total program costs reflect actual costs on delivered items as well
as anticipated costs for future acquisitions. All estimates include
allowances for anticipated inflation.

The current estimate of program acquisition costs for programs
covered by SARs for the prior reporting period (June 1992) was
$924,474.9 million. There was a net cost decrease of $344.8 million
between June 1992 and September 1992. These changes are summarized
below:

Current Estimate
($ in Millions)

June 1992 (92 programs) $ 924,474.9 1/
Changes Since Last Report:
Economic $ +0.2
Quantity -438.9
Schedule +87.3
Engineering +28.7
Estimating -83.1
Other 0.0
Support +61.0
Net Cost Change $ -344.
September 1992 (92 programs) $ 924,130.1 V/

1/ Excludes the Army’s ASAS and BAT programs due to classified costs.



There were 12 quarterly SARs submitted for the September 1992
reporting period. Reasons for submission and summaries of program
changes are provided below.

AH-64 (APACHE) -- This is the final SAR for APACHE. The
program is more than 90 percent complete and reporting can be
terminated in accordance with Section 2432, Title 10, United States
Code. The final estimated cost decreased $3.3 million (-0.03%) from
$11,748.1 million to $11,744.8 million, due primarily to revised
production support funding.

LASER HELLFIRE -- The SAR was submitted because of schedule
delays of more than six months. Due to a warhead timing problem
which surfaced late during development testing, a decision was made
to continue development of the HELLFIRE Optimized Missile System
(HOMS) until the problem is resolved, and not to award the low rate
initial production contract. The estimated costs for the program
decreased $9.8 million (-0.4%) from $2,398.8 million to $2,389.0
million, due primarily to a revised procurement estimate which was
partially offset by an increase in the HOMS development estimate.

PATRIOT —- This is the final SAR for PATRIOT. The program is
more than 90 percent complete. The final estimated cost increased
$10.9 million (+0.09%) from $12,137.3 million to $12,148.2 million
due primarily to the procurement of generators resulting from lessons
learned in Operation Desert Storm.

SINCGARS -- The SAR was submitted because of schedule delays of
more than six months. As a result of the April 1992 Operational Test
Readiness Review, additional testing was required which delayed
completion of first article testing and subsequent production
milestones for second source General Dynamics.

ASPJ -- The SAR was submitted because of delays in excess of
six months. Specifically, Milestone IIIB and Initial Operational
Capability have been delayed indefinitely pending DOT&E and Navy
review of the Operation Evaluation (OPEVAL) report. The estimated
costs for the program increased $0.8 million (+0.1%) from $561.0
million to $561.8 million with the incorporation of additional OPEVAL
ordnance.

EA-6B -- The SAR was submitted because of schedule delays of
six months or greater. The Advanced Capability (ADVCAP) low-rate
initial production decision was delayed from September 1992 to
March 1993, due to a delay in completing the avionics operational
testing. ADVCAP operation evaluation was delayed from August 1994 to
February 1995 because of a one-year slip to the award of the Avionics
Improvement Program. The estimated costs for the program decreased
by $143.5 million (-1.4%) from $10,204.6 million to $10,061.1
million, due to revised estimates for contractor and government
furnished equipment.



T-45TS —— The SAR was submitted because of schedule delays in
excess of six months. Completion of technical and operational
evaluation slipped because of the test aircraft mishap in June 1992.
The estimated costs for the program increased by $40.0 million
(+0.6%) from $6,396.8 million to $6,436.8 million, due to a digital
cockpit upgrade and an alternate engine competition.

T-AGOS -- The SAR was submitted because of a schedule delay of
more than six months. Specifically, Initial Operational Capability
for T-AGOS 19 class was delayed nine months from September 19392 to
June 1993. There were no cost or performance changes reported for
the program.

ACM -- The SAR was submitted because the unit cost increased
61.2%, causing a Nunn-McCurdy unit cost breach. Action taken to
avoid a deficient funding situation on the FY 1987/88 production
contracts and the Congressional rescission of $344 million in
May 1992 resulted in a reduction in the total procurement quantity
from 640 to 460 missiles. 1In total, program costs decreased $132.6
million (-2.7%) from $4,962.2 million to $4,829.6 million, due
primarily to the quantity reduction and the shutdown costs of the
FY 1987/88 production contracts.

ATARS -- The SAR was submitted because of schedule delays of
six months or greater. The Full-Scale Development (FSD) contract
with Martin Marietta was restructured. As a result, the remaining
program milestones have been delayed an average of 20 months. The
estimated costs for the program decreased by $35.0 million (-4.4%)
from $797.3 million to $762.3 million to reflect funding reductions
in FY 1994.

DSP —-- The SAR was submitted because of schedule delays of more
than six months in the completion of System 1 development and
System 1 delivery to the continental United States Ground Station
milestones. The estimated costs for the program decreased $132.5
million (-1.4%) from $9,551.0 million to $9,418.5 million, due
primarily to a transfer of funding from the DSP program to the
Follow-On Early Warning System (FEWS) program. The initial FEWS SAR
is planned for December 1992.

TITAN IV -- The SAR was submitted because of schedule delays of
more than six months. Specifically, the Initial Launch Capability
for the Centaur Upper-Stage has been delayed from February 1992 to
December 1992 due to an acceptance test failure of the Digital
Computer Unit. The estimated costs for the program increased $60.2
million (+0.3%) from $22,674.0 million to $22,734.2 million, due
primarily to a revised estimate associated with solid rocket motors
and with assembling, preparing, and launching the first TITAN IV.



Program Acquisition Cost Summary In Millions Of Dollars
As Of Date: September 30, 1992

Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base of Cost . Cost _ Cost _ To Date Adj For Oty
Year Baseline Base Current Quantity Base Current Quantity Base Current Quantity Base Current
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY :
ADDS 83 PE 1,981.5 3,038.2 85 -393.5 -346.9 17 1,588.0 2,691.3 102 1.3 14.0
AFATDS 90 DE 860.4 1,052.1 3,321 109.1 155.6 - 969.5 1,207.7 3,321 12.7 14.8
AH-64 (APACHE) 72 DE 1,892.4 3,789.8 536 2,013.0 7,955.0 275 3,905.4 11,744.8 811 60.5 124.0
ASM 90 PE 5,093.8 6,191.1 55 836.7 1,151.5 -19 5,930.5 7,342.6 36 16.4 18.6
ATACMS 91 PdE 1,506.6 1,508.2 1,557 38.8 31.7 31 1,545.4 1,539.9 1,588 1.7 1.1
AVENGER (FAADS LOS-R) 89 PdE 1,103.1 1,266.7 1,207 619.9 964.8 572 1,723.0 2,231.5 1,779 19.0 24.9
BRADLEY FVS 72 DE 325.6 436.9 1,190 2,969.0 9,579.3 5,534 3,294.6 10,016.2 6,724 172.3 222.3
CH-47D (CHINOOK) 75 DE 882.5 1,562.8 361 521.1 1,792.4 113 1,403.6 3,355.2 474 25.5 43.4
COMANCHE (LH) 84 PE 1,756.2 2,133.0 - 795.8 1,282.5 . 2,552.0 3,415.5 - 45.3 60.1
CSSCSs 91 DE 246.1 290.7 1,115 -0.2 -2.1 ol 245.9 288.6 1,115 -0.1 -0.7
FAAD C21I 87 DE 1,640.6 1,863.7 - -79.4 242.7 201 1,561.2 2,106.4 201 -1.5 17.9
FAADS NLOS (FOG-M) 89 DE 2,519.7 2,920.4 403 -2,138.8 -2,530.7 -403 380.9 389.7 - -~51.2 -42.4
FMTV 89 DE 6,625.3 8,568.6 118,995 3,816.7 11,991.0 -6,673 10,442.0 20,559.6 112,322 33.6 68.5
JAVELIN (AAWS-M) 90 DE 3,398.8 3,936.5 70,631 440.8 1,193.3 -11 3,839.6 5,129.8 70,620 13.0 30.3
JSTARS GSM 89 DE 1,133.0 1,291.6 112 37.1 199.4 13 1,170.1 1,491.0 125 -0.1 10.7
KIOWA WARRIOR 82 DE 1,667.9 2,531.6 578 43.0 -131.1 -323 1,710.9 2,400.5 255 65.0 49.2
LASER HELLFIRE 75 DE 488.6 703.4 24,600 519.9 1,685.6 21,575 1,008.5 2,389.0 46,175 53.0 109.8
LONGBOW APACHE 91 DE 2,626.2 3,170.7 227 68.2 25.7 - 2,694.4 3,196.4 227 2.6 0.8
LONGBOW HELLFIRE 91 DE 1,648.1 2,190.3 10,896 23.6 -21.8 - 1,671.7 2,168.5 10,896 1.4 -1.0
MCS 80 DE 760.7 1,272.1 6,365 -86.6 -133.3 —-698 674.1 1,138.8 5,667 -4.0 -0.9
MLRS 78 PE 2,232.3 3,454.0 183 908.5 3,189.2 646 3,140.8 6,643.2 829 4.1 26.5
MSE 86 PdE 4,428.5 5,134.0 48 -525.8 -574.4 - 3,902.7 4,559.6 48 -13.2 -12.6
PATRIOT 72 DE 4,267.4 5,240.5 234 538.4 6,907.7 -134 4,805.8 12,148.2 100 48.9 160.7
PLS 91 DE 1,846.9 1,996.9 4,333 -607.5 -578.3 -871 1,239.4 1,418.6 3,462 -3.1 10.7
SADARM 89 DE 1,605.5 1,786.8 10,288 1,610.1 2,789.3 52,612 3,215.6 4,576.1 62,900 2.8 43.8
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,887.1 -2,489.9 -142,853 2,280.6 3,121.8 150,000 -12.6 5.7
STINGER RMP 83 PdE 2,267.6 2,961.2 36,034 ~-1,117.4 -1,460.7 -7,226 1,150.2 1,500.5 28,808 -27.6 -24.7
TOW 2 84 Pd4E 2,302.1 2,623.8 141,337 402.1 525.8 12,745 2,704.2 3,149.6 154,082 5.8 5.3
UH-60A/L (BLACKHAWK) 71 DE 1,942.0 2,307.3 1,107 918.2 6,378.5 340 2,860.2 8,685.8 1,447 30.9 172.3
Subtotal | 63,217.1| 80,834.6 10,393.7 49,771.8 73,610.8 | 130,606.4 17.3 51.9
NAVY:

AN/BSY-1 84 DE 2,972.4 3,827.6 . -1,578.1 -2,257.0 - 1,394.3 1,570.6 - -52.2 -58.3
AN/SQQ-89 85 PdE 3,899.0 4,147.6 120 -17.6 312.8 -36 3,881.4 4,460.4 84 24.4 39.5
AOE 6 86 PdE 2,332.5 2,834.8 7 -358.6 -516.0 -3 1,973.9 2,318.8 4 45.8 58.8
ASPJ 84 DE 227.7 236.4 - 322.3 325.4 . 550.0 561.8 - 141.5 137.6
AV-8B 79 DE 5,740.6 9,125.5 342 -823.6 -526.1 -57 4,917.0 8,599.4 285 -5.4 11.2
C/MH-53E 73 DE 464.4 578.4 74 1,378.1 4,490.6 158 1,842.5 5,069.0 232 26.3 47.0
CG 47 78 DE 9,013.7 14,083.5 16 5,084.2 9,210.6 11 14,097.9 23,294.1 27 -2.8 -9.8
CV HELO (SH-60F) 88 PdE 2,691.8 3,173.8 175 465.7 846.3 - 3,157.5 4,020.1 175 17.3 26.7
CVN-74/75 88 PdE 5,911.0 6,966.0 2 225.2 -364.0 . 6,136.2 6,602.0 2 3.8 -5.2
CVN-76 95 PdE 3,910.8 4,297.2 1 -70.6 -98.0 - 3,840.2 4,199.2 1 -1.8 -2.3
DDG 51 87 PdE 16,953.7 20,117.5 23 17,771.2 25,794.0 26 34,724.9 45,911.5 49 4.3 5.2
EA-6B 84 PdE 2,239.6 2,747.8 38 4,818.5 7,313.3 126 7,058.1 10,061.1 164 36.4 47.6

EMSP 90 DE 498.4 564.8 151 - - - 498 .4 564.8 151 . -
F-14D 89 PdE 21,543.5 25,021.9 527 -15,382.8 -18,447.1 -472 6,160.7 6,574.8 55 -44.1 -45.5
F/A-18 C/D 75 DE 8,016.6 12,875.3 811 7,266.8 29,519.6 357 15,283.4 42,394.9 1,168 56.2 176.2
F/A-18 E/F 90 PE/DE 52,382.9 92,724.8 - 1,576.7 1,858.2 1,000 53,959.6 94,583.0 1,000 3.0 2.0
FDS 88 DE 5,190.5 7,847.3 12 -3,889.3 -6,269.4 -11 1,301.2 1,577.9 1 -39.3 -47.8
HARM 78 DE 1,681.8 2,409.9 13,853 1,386.9 3,840.2 5,754 3,068.7 6,250.1 19,607 43.5 88.0
JSOW (AIWS) 90 PE/DE 1,801.0 2,856.4 - 84.8 112.8 8,800 1,885.8 2,969.2 8,800 4.7 3.9
LAMPS MK III(SH-60B) 76 DE 2,396.7 3,907.6 209 965.8 3,961.1 57 3,362.5 7,868.7 266 30.6 61.9
LCAC 82 PdE 1,103.3 1,610.7 60 743.9 661.7 24 1,847.2 2,272.4 84 17.8 -2.4
LHD 1 82 DE 2,931.8 4,451.0 3 2,084.7 1,954.5 3 5,016.5 6,405.5 6 -8.6 -25.0
MCM 1 82 PdE 1,466.3 1,737.4 14 59.8 50.6 - 1,526.1 1,788.0 14 4.1 2.9

MHC 51 92 PdE 1,457.4 1,548.3 12 - - - 1,457.4 1,548.3 12 - -
MK 48 ADCAP 89 PdE 6,347.7 6,800.3 3,353 616.8 2,265.9 - 6,964.5 9,066.2 3,353 9.7 33.3
MK 50 TORPEDO 89 DE 5,548.3 6,653.7 7,851 833.5 1,406.8 - 6,381.8 8,060.5 7,851 14.1 20.3
PHALANX CIWS 84 PdE 2,176.2 2,481.7 620 780.2 534.0 71 2,956.4 3,015.7 691 24.7 11.6
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -12,694.9 -14,217.5 ~-11 7,425.0 7,521.6 1 51.4 152.1
SSN 688 71 DE/PdE 5,126.8 5,747.5 32 6,610.9 22,321.1 30 11,737.7 28,068.6 62 9.1 0.1
STD MSL 2 84 PdE 6,571.6 8,052.8 10,778 2,481.2 3,668.0 3,899 9,052.8 11,720.8 14,677 7.5 12.1
T-45TS 84 PE 3,754.6 5,462.0 304 771.9 974.8 —-34 4,526.5 6,436.8 270 27.1 25.7
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Program Acquisition Cost Summary In Millions Of Dollars

1/ ARMY total excludes ASAS and BAT programs due to classified costs.

As Of Date: September 30, 1992
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base of Cost . Cost . Cost _ To Date Adj For Qty
Year Baseline Base Current Quantity Base Current Quantity Base Current Quantity | Base Current
Year $| Year $ Year § Year $ Year $ Year $ Year $ Year §
T—-AGOS 78 PdE 1,127.8 2,031.3 28 - - - 1,127.8 2,031.3 28 - -
T—-AO FLEET OILER 84 PdE 2,607.7 3,190.7 17 45.4 -254.4 1 2,653.1 2,936.3 18 -4.4 -12.8
TOMAHAWK 77 DE 1,806.4 2,422.9 1,163 3,478.5 8,722.7 2,959 5,284.9 11,145.6 4,122 18.3 9.9
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 -1,061.0 1,268.2 -38 25,495.3 36,786.7 807 -2.0 8.2
TRIDENT II SUB 83 PdE 10,548.9 14,085.2 7 1,960.9 217.3 3 12,509.8 14,302.5 10 -16.1 -29.8
UAV 88 DE 4,451.5 6,636.7 776 - - - 4,451.5 6,636.7 776 - -
UHF FOLLOW-ON 88 PdE 1,479.1 1,716.1 10 25.5 108.3 - 1,504.6 1,824.4 10 1.8 6.3
v-22 86 DE 23,073.0 29,662.3 913 -19,856.0 -26,075.2 -913 3,217.0 3,587.1 - -58.6 -62.2
Subtotal 278,123.2] 381,892.3 6,106.9 62,714.1 284,230.1 | 444,606.4 2.6 8.4
USAF:
ACM 83 PdE 5,197.5 6,665.4 1,461 -1,351.9 -1,835.8 -1,001 3,845.6 4,829.6 460 7.5 15.4
AMRAAM 78 DE/PdE 4,761.8 11,591.6 24,335 940.5 2,057.1 -8, 885 5,702.3 13,648.7 15,450 40.1 42.9
ATARS 85 DE 974.8 1,292.5 560 -426.4 -530.2 -455 548.4 762.3 105 8.7 4.1
AWACS RSIP 89 DE 571.8 689.9 34 13.3 18.7 - 585.1 708.6 34 2.3 2.7
B-1B 81 PdE 20,500.0 29,537.6 100 -84.1 -1,867.1 - 20,415.9 27,670.5 100 -0.4 -6.3
C-130H 89 PdE 6,687.5 11,301.6 165 - - - 6,687.5 11,301.6 165 - -
C-17A 81 PdE 22,395.3 41,811.9 210 -3,132.8 -6,009.9 -90 19,262.5 35,802.0 120 9.3 16.3
CMU 89 DE 1,509.3 1,581.0 1 44.2 48.5 - 1,553.5 1,629.5 1 2.9 3.1
DMSP 75 PdE 718.7 1,879.0 9 67.2 199.2 1 785.9 2,078.2 10 0.8 0.4
DSP 78 DE 4,424.6 5,547.6 19 1,642.7 3,870.9 6 6,067.3 9,418.5 25 11.2 19.3
F-16 75 DE 4,376.8 6,054.5 650 11,419.7 31,556.7 1,539 15,796.5 37,611.2 2,189 56.7 87.9
F-22 (ATF) 90 PE 57,593.3 94,874.0 - 3,421.2 1,521.4 648 61,014.5 96,395.4 648 5.9 1.5
IR MAVERICK 75 DE 995.1 1,592.9 31,078 291.2 1,567.7 -5,564 1,286.3 3,160.6 25,514 42.3 153.8
1U0s 75 DE 963.0 2,012.3 18 -82.5 -178.1 -8 880.5 1,834.2 10 20.6 36.8
JSTARS 83 DE 4,728.8 6,741.9 21 87.9 628.8 -2 4,816.7 7,370.7 19 7.2 15.7
JTIDS 81 DE 309.0 382.5 - 1,065.7 1,567.4 - 1,374.7 1,949.9 - 68.0 73.6
KC-135R 81 PdE 5,229.1 7,829.2 334 -547.5 -718.3 63 4,681.6 7,110.9 397 -17.9 -8.9
LANTIRN 80 DE 2,102.1 3,823.2 1,316 176.9 -3.7 —-249 2,279.0 3,819.5 1,067 l6.2 7.3
NAVSTAR GPS 79 DE 1,599.4 2,306.7 40 797.5 2,033.8 25 2,396.9 4,340.5 65 19.3 34.2
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 422.8 1,644.4 50,574 2,977.7 6,520.2 77,913 25.6 41.2
PEACEKEEPER 82 DE 16,634.9 21,680.2 223 -3,683.7 -5,495.8 -109 12,951.2 16,184.4 114 -1.1 4.9
SFW 79 DE 1,219.8 2,405.8 14,000 -92.6 307.3 —-4,000 1,127.2 2,713.1 10,000 - 45.0
TITAN IV 85 DE 2,150.5 2,529.2 10 13,723.9 20,205.0 55 15,874.4 22,734.2 65 84.3 97.3
Subtotal 168,198.0) 269,006.3 24,713.2 50,588.0 192,911.2 } 319,594.3 13.0 17.8
DOD:
GPALS (SDS) 88 PE 20,877.7 27,632.4 - -2,512.7 -3,458.7 - 18,365.0 24,173.7 - -12.0 -12.5
UTTMDS 88 PE 3,165.2 4,323.7 - - - - 3,165.2 4,323.7 -
WAM 90 PdE 822.8 957.2 1 -103.0 -131.6 - 719.8 825.6 1
Subtotal 24,865.7 32,913.3 -2,615.7 -3,590.3 22,250.0 29,323.0
Grand Total 534,404.0| 764,646.5 38,598.1 159,483.6 573,002.1 924,130.1
_— I I




Distribution of Cost Changes (Base-Year Constant Dollars)

As Of Date:

September 30,

1992

Cost Changes Between the Baseline and Current Estimate (Base—Year Constant Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtr| To Date| This Qtr| To Date | This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
ARMY :
ADDS 83 - -414.5 - 20.1 - -264.2 - 354.9 - - - -89.8 - -393.5
AFATDS 90 - - - - - - - 3.3 - - - 105.8 - 109.1
AH-64 (APACHE) 72 - 541.6 - 136.2 - 90.0 - 918.4 - -80.9 -1.1 407.7 -1.1 2013.0
ASM 920 - - - 71.9 - 489.7 - 275.1 - - - - - 836.7
ATACMS 91 - 13.1 - - - - - 24.5 - - - 1.2 - 38.8
AVENGER (FAADS LOS-R) 89 - 344.7 - 4.5 - - - 148.0 - - - 122.7 - 619.9
BRADLEY FVS 72 - 884.5 - 92.9 - 642.8 - 903.7 - 11.0 - 434.1 - 2969.0
CH—-47D (CHINOOK) 75 - 235.6 - 41.4 - - - 191.4 - - - 52.7 - 521.1
COMANCHE (LH) 84 - - - 145.2 - 301.3 - 349.3 - - - - - 795.8
CSSCs 91 - - - 0.1 - - - -0.3 - - - - - -0.2
FAAD C2I 87 - -55.8 - 18.9 - -3.7 - 89.9 - - - -128.7 - -79.4
FAADS NLOS (FOG-M) 89 - -1739.0 - —-45.4 - - - -41.2 - -123.6 - -189.6 - -2138.8
FMTV 89 - 1191.5 - -321.6 - - - 2694.6 - - - 252.2 - 3816.7
JAVELIN (AAWS-M) 20 - - - 97.1 - 40.4 - 79.2 - - - 224.1 - 440.8
JSTARS GSM 89 - 37.9 - - - 20.1 - -62.3 - - - 41.4 - 37.1
KIOWA WARRIOR 82 - -631.2 - 75.0 - 459.9 - 169.8 - - - ~-30.5 - 43.0
LASER HELLFIRE 75 - 170.4 - 103.7 - 253.3 -2.4 -9.3 - - - i.8 -2.4 519.9
LONGBOW APACHE 91 - - - - - - - 70.2 - - - -2.0 - 68.2
LONGBOW HELLFIRE 91 - - - - - - - 23.6 = - - - - 23.6
MCS 80 - -58.7 - -0.1 - 8.2 - -80.6 - - - 44.6 - -86.6
MLRS 78 - 786.1 - -27.5 - 44 .5 - 71.4 - 10.0 - 24.0 - 908.5
MSE 86 - 69.3 - - - - - -591.8 - - - -3.3 - -525.8
PATRIOT 72 - -1040.6 - 674.7 - -287.6 2.7 781.7 - 24.5 - 385.7 2.7 538.4
PLS 91 - -568.5 - - - - - 42.5 - - - -81.5 - -607.5
SADARM 89 - 1521.6 - 188.4 - - - -100.3 - - - 0.4 - 1610.1
SINCGARS 84 - -1557.3 - 43.9 - 13.8 - —-101.4 - - - —-286.1 - -1887.1
STINGER RMP 83 - -679.7 - 76.4 - 3.7 - -481.9 - - - -35.9 - -1117.4
TOW 2 84 - 253.3 - 40.5 - 224.2 - -109.4 - - - -6.5 - 402.1
UH-60A/L (BLACKHAWK) 71 - 242.4 - -99.1 - 55.2 - 879.4 - 13.4 - -173.1 - 918.2
Subtotal - -453.3 - 1337.2 - 2091.6 0.3 6492.4 - —-145.6 -1.1 1071.4 -0.8 10393.7
NAVY:
AN/BSY-1 84 - -57.0 - 13.2 - 29.6 - -21.1 - ~866.5 - -676.3 - -1578.1
AN/SQQ-89 85 - -779.7 - 303.0 - 176.4 - 453.4 - - - -170.7 - -17.6
AOCE 6 86 - -979.0 - 100.1 - - - 538.7 - - - -18.4 - -358.6
ASPJ 84 - - - 21.8 - 40.8 0.6 259.7 - - - - 0.6 322.3
AV-8B 79 - -544.2 - 734.0 - 442 .3 - —-1468.8 - - - 13.1 - -823.6
C/MH-53E 73 - 994 .4 - ~-15.6 - -53.5 - 213.5 - 2.4 - 236.9 - 1378.1
CG 47 78 - 5491.4 - -2.6 - 571.9 - -1184.8 - - - 208.3 - 5084.2
CV HELO (SH-60F) 88 - - - 15.0 - 169.1 - l164.8 - - - 116.8 - 465.7
CVN-74/75 88 - - - -124.1 - - - 218.1 - - - 131.2 - 225.2
CVN-76 95 - - - - - - - -70.1 - - - -0.5 - -70.6
DDG 51 87 - 16337.2 - - - 688.0 - -7.8 - - - 753.8 - 17771.2
EA-6B 84 - 2933.8 - 248.0 - 0.4 -45.0 837.6 - - -36.7 798.7 -81.7 4818.5
EMSP 20 - - - - - - - - - - - - - -
F-14D 89 - -10528.7 - -99.2 - 1.3 - -1622.1 - - - -3134.1 - -15382.8
F/A-18 C/D 75 - 1768.1 - 1083.5 - 1022.8 - 2283.0 - 4.5 - 1104.9 - 7266.8
F/A-18 E/F 90 - - - - - 820.0 - 506.7 - - - 250.0 - 1576.7
FDs 88 - ~-3047.3 - - - - - —-418.5 - - - —-423.5 - -3889.3
HARM 78 - 456 .5 - 574.9 - 155.6 - 147.3 - - - 52.6 - 1386.9
JSOW (AIWS) 90 - - - 30.8 - - - 54.0 - - - - - 84.8
LAMPS MK III(SH-60B) 76 - 178.3 - 180.4 - 149.1 - 439.9 - - - 18.1 - 965.8
LCAC 82 - 464.4 - -1.2 - 2.2 - 291.5 - - - -13.0 - 743.9
LHD 1 82 - 2558.2 - 55.5 - -5.6 - -526.2 - - - 2.8 - 2084.7
MCM 1 82 - - - - - - - 70.0 - - - -10.2 - 59.8
MHC 51 92 - - - - - - - - - - - - - -
MK 48 ADCAP 89 - - - 1095.0 - -442 .4 - -143.4 - - - 107.6 - 616.8
MK 50 TORPEDO 89 - 44 .4 - 1194.8 - 32.9 - -746.7 - - - 308.1 - 833.5
PHALANX CIWS 84 - 195.5 - 18.7 - 148.4 - 349.1 - - - 68.5 - 780.2
SSN 21 / AN/BSY-2 90 - -15215.9 - 4353.8 - 127.8 - -601.4 - - - -1359.2 - -12694.9
SSN 688 71 - 5628.0 - 14.6 - 523.6 - 264.0 - - - 180.7 - 6610.9
STD MSL 2 84 - 1848.7 - 85.0 - 469.4 - -123.0 - - - 201.1 - 2481.2
T-45TS 84 - -193.7 - -407.1 29.0 629.5 1.7 638.0 - - -1.7 105.2 29.0 771.9
L N O R -




Distribution of Cost Changes
As Of Date:

September 30,

(Base—-Year Constant Dollars)

1992

Cost Changes Between the Baseline and Current Estimate (Base-Year Constant Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date |This Qtx] To Date| This Qtr| To Date | This Qtr| To Date | This Qtr| To Date ] This Qtr To Date This Qtr| To Date
NAVY:
T-AGOS 78 - - - - - - - - - - - - - -
T-AO FLEET OILER 84 - 166.4 - -13.9 - 0.7 - -138.4 - - - 30.6 - 45 .4
TOMAHAWK 77 - 2661.0 = -163.2 - 1013.9 - -752.0 - - - 718.8 - 3478.5
TRIDENT II MSL 83 - -541.6 - - - . - -615.0 - - - 95.6 - -1061.0
TRIDENT II SUB 83 - 4367.2 - - - - - —-2344.9 - - - -61.4 - 1960.9
UAV 88 - - - - - - - - - - - - - -
UHF FOLLOW-ON 88 - -1.2 - 2.5 - - - 24.2 - - - - - 25.5
v-22 86 - -15310.5 - - - - - 430.5 - - - -4976.0 - -19856.0
Subtotal - -1105.3 - 9297.7 29.0 6714.2 -42.7 | -2600.2 - -859.6 -38.4 -5339.9 -52.1 6106.9
USAF:
ACM 83 -339.9| -1619.0 - —-36.9 -8.3 -0.7 173.6 514.5 - - 76.2 -209.8 -98.4 -1351.9
AMRAAM 78 - -692.5 - 150.1 - 196.6 - 1573.4 - - - -287.1 - 940.5
ATARS 85 - -470.2 - - - 90.0 -24.2 43.0 - -11.9 - -77.3 -24.2 —-426.4
AWACS RSIP 89 - - - -1.0 - 1.4 - 20.4 - - - -7.5 - 13.3
B-1B 81 - - - -188.1 - 325.7 - 95.2 - - - -316.9 - -84.1
C~-130H 89 - = - - - = - - - - - - - .
C-17Aa 81 - -4778.3 - - - 10.7 - 2379.8 - - - -745.0 - -3132.8
CMU 89 - = - - - = - -14.9 - - - 59.1 - 44.2
DMSP 75 - 61.2 - - - -30.0 - 6.8 - - - 29.2 - 67.2
DSP 78 - 1033.8 - - - - -64.9 268.0 - - - 340.9 -64.9 1642.7
F-16 75 - 5706.3 - 200.7 - 3459.3 - -827.6 - 40.1 - 2840.9 - 11419.7
F-22 (ATF) 90 - 7.1 - - - -97.2 - 2284 .4 - - - 1226.9 - 3421.2
IR MAVERICK 75 - -91.4 el 282.8 - 12.0 - 44.0 - - - 43.8 - 291.2
IUS 75 - —-233.2 - - - 41.8 - 72.2 - - - 36.7 - -82.5
JSTARS 83 - -234.2 . 56.9 - -162.1 = 459.1 - - - -31.8 - 87.9
JTIDS 81 - 509.1 - -1.5 - 243.8 - 275.7 - - - 38.6 - 1065.7
KC—-135R 81 - 470.4 - - - - = -847.9 - - - -170.0 - ~547.5
LANTIRN 80 - -140.8 - 27.8 - -30.1 - 211.4 - - - 108.6 - 176.9
NAVSTAR GPS 79 - 410.5 - 7.0 - 399.6 - —-242.2 - - = 222.6 - 797.5
NAVSTAR USER EQMT 79 - -184.5 - 82.3 = -21.3 - 368.3 - = - 178.0 - 422.8
PEACEKEEPER 82 - -3533.9 - 20.5 - -437.5 - 1567.9 - - - -1300.7 - -3683.7
SFW 79 - -92.5 - 96.7 - - - -93.7 - - - -3.1 - —-92.6
TITAN IV 85 - 6465.0 - 606.8 - -1096.0 52.6 4595.6 - - - 3152.5 52.6 13723.9
Subtotal -339.9 2592.9 - 1304.1 -8.3 2906.0 137.1 12753.4 - 28.2 76.2 5128.6 -134.9 24713.2
DOD:
GPALS (SDS) 88 - - - . - - - -2512.7 - - - - - -2512.7
UTTMDS 88 - - - - - - - - - - - - = -
WAM 90 . bl - - - - = -103.0 - - - - - -103.0
Subtotal - - - - - - - -2615.7 - - - - - -2615.7
Grand Total -339.9 1034.3 - 11939.0 20.7 |11711.8 94.7 | 14029.9 - -977.0 36.7 860.1 -187.8 38598.1
L 0




Distribution of Cost Changes (Current-Year Dollars)
As Of Date: September 30, 1992
_ A

Cost Changes Between the Baseline and Current Estimate (Current—Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date |This Qtr]| To Date This Qtr| To Date ] This Qtx To Date Jrhis Qtr| To Date
ARMY :
ADDS - -275.4 - -677.0 - 466.5 - -370.8 - 562.4 - - - -52.6 - -346.9
AFATDS - -14.9 - - - 21.3 - - - 3.2 = - - 146.0 - 155.6
AH-64 (APACHE) - 708.2 - 1453.6 - 607.6 - 256.1 -0.1 3576.2 - -238.9 -3.2 1592.2 3.3 7955.0
ASM - 8.4 - - - 88.0 - 648.2 - 406.9 - - - - 1151.5
ATACMS - -9.5 - 15.3 - -4.3 - - - 28.7 - - - 1.5 - 31.7
AVENGER (FAADS LOS-R) - 27.0 - 519.8 - 20.0 - - - 194.3 - - - 203.7 - 964.8
BRADLEY FVS - -210.0 - 2670.8 - 762.0 - 1880.1 - 3075.5 - 17.9 - 1383.0 - 9579.3
CH-47D (CEINOOK) - 213.9 - 776.2 - -7.6 - - - 695.5 - - - 114.4 - 1792.4
COMANCHE (LH) - 84.4 - - - 265.4 - 455.4 - 477.3 - - - - - 1282.5
csscs - -3.7 - - - 0.3 - - - 1.3 - - - - - -2.1
FAAD C2I - 7.1 - -77.2 - 78.4 - -7.7 - 345.7 - - - -103.6 - 242.7
FAADS NLOS (FOG-M) - 196.9 - -2243.6 - -49.8 - - - -44.9 - -146.7 - -242.6 - -2530.7
FMTV - 1150.1 - 3633.7 - 1008.1 - - - 5458.5 - - - 740.6 - 11991.0
JAVELIN (AAWS-M) - 141.7 - - - 558.8 - 51.4 - 138.0 - - - 303.4 - 1193.3
JSTARS GSM - 130.4 - 54.7 - - - 22.3 - -80.2 - - - 72.2 - 199.4
KIOWA WARRIOR - -307.6 - -923.1 - 185.9 - 751.4 - 228.0 - - - -65.7 - -131.1
LASER HELLFIRE -1.7 140.2 - 435.1 - 653.2 - 708.6 -8.1 -282.9 - - - 31.4 -9.8 1685.6
LONGBOW APACHE - -57.5 - - - - - - 83.5 - - - -0.3 - 25.7
LONGBOW HELLFIRE - -55.2 - - - - - - - 33.4 - - - - - -21.8
MCS - 26.2 - -122.8 - 16.5 - 14.3 - -147.1 - - - 79.6 - -133.3
MLRS - 803.7 - 1799.0 - 18.0 - 103.4 - 310.5 - 18.6 - 136.0 - 3189.2
MSE - -2.1 - 83.0 - - - - - -644.0 - - - -11.3 - -574.4
PATRIOT - 2304.3 - -580.3 - 2349.7 - -93.2 10.9 1881.5 - 27.6 - 1018.1 10.9 6907.7
PLS - 119.6 - -715.3 - 48.6 - - - 53.1 - - - -84.3 - ~578.3
SADARM - 691.1 - 1396.2 - 978.6 - - - -278.5 - - - 1.9 - 2789.3
SINCGARS - 150.8 - -2657.8 - 720.3 - 16.3 - -341.5 - - - -378.0 - -2489.9
STINGER RMP - 12.3 - -968.0 - 102.7 - 3.7 - -569.4 - - - -42.0 - -1460.7
TOW 2 - -55.2 - 365.9 - 129.4 - 227.8 - -131.6 - - - -10.5 - 525.8
UH-60A/L (BLACKHAWK) - 1626.6 - 882.6 - -43.0 - 233.9 - 3421.7 - 19.9 - 236.8 - 6378.5
Subtotal -1.7 7551.8 - 5120.8 - 8974.6 - 4901.2 2.7 18455.1 - -301.6 -3.2 5069.9 2.2 49771.8
NAVY:
AN/BSY-1 - -80.8 - -62.1 - 15.5 - 34.0 - -25.2 - -1050.9 - -1087.5 - -2257.0
AN/SQQ-89 - 139.8 - -949.4 - 573.2 - 215.6 - 550.6 - - - -217.0 - 312.8
AOE 6 - 46.7 - -1374.3 - 133.0 - - - 705.8 - - - -27.2 - -516.0
ASPJ - - - - - 25.4 - 52.1 0.8 247.9 - - - - 0.8 325.4
AV-8B - ~744.0 - -1389.9 - 1417.0 - 929.2 -996.7 - - - 258.3 - -526.1
C/MH-53E - 122.8 - 2868.8 - 226.6 - 348.3 - 278.6 - 3.0 - 642.5 - 4490.6
CG 47 - ~1160.6 - 11739.0 - 435.4 - 980.6 - -3237.9 - - - 454.1 - 9210.6
CV HELO (SH-60F) - 103.0 - - -~ 106.0 - 221.1 - 207.9 - - - 208.3 - 846.3
CVN-74/175 - -134.2 - - - -644.4 - - - 245.0 - - - 169.6 - -364.0
CVN-76 - -21.0 - - - - - - - -75.7 - - - -1.3 - -98.0
DDG 51 - -1381.3 - 23516.0 - 513.8 - 1022.1 - 995.3 - - - 1128.1 - 25794.0
EA-6B - 483.3 - 4069.0 - 483.7 - 0.4 -83.2 951.4 - - -60.3 1325.5 -143.5 7313.3
EMSP - - - - - - - - - - - - - - - -
F-14D - 58.3 - -12956.7 - -123.1 - 1.4 - -1594.0 - - - -3833.0 - -18447.1
F/A-18 C/D - 5743.9 - 2471.7 - 7770.2 - 3227.8 - 6037.9 - 6.5 - 4261.6 - 29519.6
F/A-18 E/F - -84.3 - - - - - 1032.8 - 594.8 - - - 314.9 - 1858.2
FDS - -34.7 - -4827.1 - -127.0 - - - -662.2 - - - -618.4 - -6269.4
HARM - 348.0 - 914.0 - 1884.6 - 264.7 - 299.9 - - - 129.0 - 3840.2
JSOW (AIWS) - 14.9 - - - 35.8 - - - 62.1 - - - - - 112.8
LAMPS MK III (SH-60B) - -223.4 - 951.2 - 1528.9 - 410.0 - 800.8 - - - 493.6 - 3961.1
LCAC - -443.7 - 718.3 - 28.5 - 2.8 - 372.0 - - - -16.2 - 661.7
LED 1 - -1499.0 - 4092.6 - 45.0 - -5.9 - -6178.2 - - - - - 1954.5
MCM 1 - -4.9 - - - - - - - 68.6 - - - -13.1 - 50.6
MHC 51 - - - - - - - - - - - - - - - -
MK 48 ADCAP - 118.9 - - - 2796.8 - -697.8 - -139.3 - - - 187.3 - 2265.9
MK 50 TORPEDO - -453.8 - 47.7 - 1841.1 - 31.0 - -497.9 - - - 438.7 - 1406.8
PHALANX CIWS - ~349.5 - 221.5 - 52.0 - 188.7 - 322.7 - - - 98.6 - 534.0
SSN 21 / AN/BSY-2 - 411.3 - -18755.5 - 6336.5 - 144.8 - -531.6 - - - -1823.0 - -14217.5
SSN 688 - -4811.9 - 22306.6 - 87.3 - 1919.6 - 1735.5 - - - 1084.0 - 22321.1
STD MSL 2 - -667.8 - 2398.5 - 919.8 - 564.2 - 60.0 - - - 393.3 - 3668.0
T-45TS - -471.7 - -341.6 - -244.5 40.0 875.4 - 856.6 - - - 300.6 40.0 974.8
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Distribution of Cost Changes (Current-Year Dollars)

As Of Date:

September 30,

1992

Cost Changes Between the Baseline and Current Estimate (Current—Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total I
This Qtr]To Date |This Qtr|To Date |This Qtr| To Date [This Qtr| To Date |This Qtr| To Date |This Qtr| To Date]This Qthg To Date This Qtr| To Datel
NAVY:
T-AGOS - - - - - - - - - - - - - - - -
T-AO FLEET OILER - -188.8 - 177.6 - -65.9 - - - -181.0 - - - 3.7 - ~254.4
TOMAHAWK - -1735.7 - 7721.4 - 112.0 - 2343.7 - -1496.6 - - - 1777.9 - 8722.7
TRIDENT II MSL - 1541.7 - -1528.5 - 1414.5 - - - -591.3 - - - 431.8 - 1268.2
TRIDENT II SUB - -3000.9 - 6288.6 - - - - - -2953.6 - - - -116.8 - 217.3
UAV - - - - - - - - - - - - - - - -
UHF FOLLOW-ON - 53.8 - - - - - - - 54.5 - - - - - 108.3
v-22 - -8.1 - -20172.5 - 8.4 - - - 531.9 - - - -6434.9 - -26075.2
Subtotal - -8313.7 - 28144.9 - 27586.1 40.0 14106.6 -82.4 2318.6 - -1041.4 -60.3 -87.0 -102.7 62714.1
USAF:
ACM - 194.1 -438.9 | -2481.0 87.3 226.6 -11.3 -5.17 105.8 475.0 - - 124.5 -244.8 -132.6 -1835.8
AMRAAM - -1163.5 - -2038.6 - 2168.3 - 442.4 - 3235.1 - - - -586.6 - 2057.1
ATARS - -31.1 - -559.9 - - - 119.4 -35.0 67.5 - -16.4 - -109.7 -35.0 -530.2
AWACS RSIP - -6.7 - - - 3.9 - 2.3 - 24.5 - - - -5.3 - 18.7
B-1B - -1736.2 - - - -355.1 - 538.3 - -234.6 - - - -79.5 - -1867.1
C-130H - - - - - - - - - - - - - - - -
c-17a - -365.0 - -11039.0 - 1884 .4 - 21.9 - 4794.3 - - - -1306.5 - -6009.9
cMU - -9.0 - - - - - - - -17.5 - - - 75.0 - 48.5
DMSP -126.6 - 190.2 - 1.9 - -84.0 - 115.6 - - - 102.1 - 199.2
DSP 1.9 -95.0 - 2349.0 - 156.6 - - -134.4 754.7 - - - 705.6 -132.5 3870.9
F-16 - 1.0 - 13958.8 - 2305.5 - 9835.5 - -1771.0 - 56.4 - 7170.5 - 31556.7
F-22 (ATF) - -3533.6 - 92.9 - 831.7 - -109.8 - 2872.3 - - - 1367.9 - 1521.4
IR MAVERICK - -155.3 - ~347.5 - 1872.2 - 32.0 - 17.1 - - - 149.2 - 1567.7
1USs - -1.4 - -671.3 - 10.5 - 110.1 - 257.3 - - - 116.7 - -178.1
JSTARS - 502.1 - -370.1 - 150.8 - -361.1 - 826.9 - - - -119.8 - 628.8
JTIDS - -38.3 - 740.9 - 22.8 - 352.7 - 433.2 - - - 56.1 - 1567.4
KC-135R - 115.2 - -21.0 - 914.1 - - - -1491.5 - - - -235.1 - -718.3
LANTIRN - -303.6 - -265.0 - 53.0 - -29.3 - 341.2 - - - 200.0 - -3.7
NAVSTAR GPS - 2.2 - 927.3 - 630.7 - 635.6 - -732.0 ~ - - 570.0 - 2033.8
NAVSTAR USER EQMT - 7.4 - -259.0 - 506.0 - -46.8 - 782.4 - - - 654.4 - 1644.4
PEACEKEEPER - -602.3 - -6258.6 - 1161.6 - -678.7 - 2719.9 - - - -1837.7 - -5495.8
SFW - 165.6 - -534.5 - 911.5 - - - -230.7 - - - -4.6 - 307.3
TITAN IV - 232.7 - 8995.6 - 1774.1 - -1608.0 60.2 6356.6 - - - 4454.0 60.2 20205.0
Subtotal 1.9 | -6947.3 -438.9 2409.2 87.3 15231.1 -11.3 9166.8 -3.4 19596.3 - 40.0 124.5 11091.9 -239.9 50588.0
DOD:
GPALS (SDS) - -339.0 - - - - - - - -3119.7 - - - - - -3458.7
UTTMDS - - - - - - - - - - - - - - - -
WAM - -5.5 - - - - - - - -126.1 - - - - - -131.6
Subtotal - -344.5 - - - - - - - -3245.8 - - - - - -3590.3
Grand Total 0.2 -8053.7 -438.9 35674.9 87.3 51791.8 28.7 28174.6 -83.1 37124.2 - -1303.0 61.0 16074.8 -344.8 |159483.6
_ _ ___ _ L




Program Funding Status (Dollars in Millions)

As Of Date: September 30, 1992
Weapon Prior FY 92 FY 93 Balance of Total
System Years Budget Budget Program
ARMY :

ADDS 572.9 66.7 40.7 2011.0 2691.3
AFATDS 174.8 69.2 54 .4 909.3 1207.7
AH-64 (APACHE) 11291.6 152.6 149.5 151.1 11744.8
ASM 642.3 560.8 625.4 5514.1 7342.6
ATACMS 982.4 176.4 188.3 192.8 1539.9
AVENGER (FAADS LOS-R) 455.7 183.6 160.1 1432.1 2231.5
BRADLEY FVS 9672.5 108.6 112.9 122.2 10016.2
CH-47D (CHINOOK) 3071.7 254.0 13.7 15.8 3355.2
COMANCHE (LH) 1223.7 538.8 443.0 1210.0 3415.5
csscs 20.8 21.8 17.7 228.3 288.6
FAAD C21 464.1 92.8 79.3 1470.2 2106.4
FAADS NLOS (FOG—M) 389.7 - - - 389.7
FMTV 129.4 181.5 294.1 19954.6 20559.6
JAVELIN (AAWS-M) 438.0 119.8 109.7 4462.3 5129.8
JSTARS GSM 374.4 68.6 67.4 980.6 1491.0
KIOWA WARRIOR 1731.4 238.1 105.5 325.5 2400.5
LASER HELLFIRE 2086.8 33.0 108.4 160.8 2389.0
LONGBOW APACHE 655.0 130.9 195.8 2214.7 3196.4
LONGBOW HELLFIRE 61.2 101.3 86.0 1920.0 2168.5
MCS 561.7 44 .4 70.8 461.9 1138.8
MLRS 5218.9 206.5 230.8 987.0 6643.2
MSE 4274.7 72.5 58.5 153.9 4559.6
PATRIOT 11916.4 163.0 29.3 39.5 12148.2
PLS 211.9 106.3 326.1 774.3 1418.6
SADARM 592.7 150.0 98.5 3734.9 4576.1
SINCGARS 1135.1 287.6 223.3 1475.8 3121.8
STINGER RMP 1439.6 38.2 9.5 13.2 1500.5
TOW 2 2478.5 252.1 188.1 230.9 3149.6
UH~60A/L (BLACKHAWK) 6660.0 507.5 428.3 1090.0 8685.8

Subtotal 68927.9 4926.6 4515.1 52236.8 130606.4

NAVY:

AN/BSY-1 1400.8 45.7 32.7 91.4 1570.6
AN/SQQ-89 2999.3 404.1 182.3 874.7 4460.4
AOCE 6 1627.4 534.0 29.1 128.3 2318.8
ASPJ 521.9 2.3 7.5 30.1 561.8
AV-8B 8333.5 248.9 11.1 5.9 8599.4
C/MH-53E 3455.1 511.1 527.4 575.4 5069.0
CcG 47 23097.2 75.9 103.6 17.4 23294.1
CV HELO (SH-60F) 1386.6 285.7 316.8 2031.0 4020.1
CVN-74/75 6311.1 130.0 11.6 149.3 6602.0
CVN-76 1.8 8.0 840.2 3349.2 4199.2
DDG 51 14443.2 4236.7 3583.8 23647.8 45911.5
EA-6B 3529.0 140.7 626.3 5765.1 10061.1
EMSP 144.1 123.1 90.8 206.8 564.8
F-14D 5864.8 317.3 244.3 148.4 6574.8
F/A-18 C/D 29288.0 2294.0 1935.8 8877.1 42394.9
F/A-18 E/F - 310.2 1079.9 93192.9 94583.0
FDS 610.2 237.6 154.5 575.6 1577.9
HARM 5649.0 340.1 261.0 - 6250.1
JSOW (AIWS) 58.5 52.8 66.9 27%91.0 2969.2
LAMPS MK III(SH-60B) 4671.3 301.2 311.0 2585.2 7868.7
LCAC 1947.2 298.7 4.6 21.9 2272.4
LHD 1 5053.8 18.7 36.0 1297.0 6405.5
MCM 1 1741.6 19.5 15.1 11.8 1788.0
MHC 51 859.1 355.9 267.4 65.9 1548.3
MK 48 ADCAP 3354.3 327.6 222.5 5161.8 9066.2
MK 50 TORPEDO 2482.9 295.2 266.9 5015.5 8060.5
PHALANX CIWS 2485.0 71.5 48.7 410.5 3015.7
SSN 21 / AN/BSY-2 6925.8 519.5 - 76.3 7521.6
SSN 688 27569.1 227.9 119.7 151.9 28068.6
STD MSL 2 6282.5 411.4 315.6 4711.3 11720.8
T-45TS 1754.2 416.4 369.1 3897.1 6436.8
T-AGOS 1225.6 160.0 7.2 638.5 2031.3

10




Program Funding Status (Dollars in Millions)

As Of Date: September 30, 1992
Weapon Prior FY 92 FY 93 Balance of Total
System Years Budget Budget Program
NAVY:
T-AO FLEET OILER 2881.8 23.1 19.4 12.0 2936.3
TOMAHAWK 8699.6 558.6 503.7 1383.7 11145.6
TRIDENT II MSL 18629.1 1208.1 999.4 15950.1 36786.7
TRIDENT II SUB 14096.1 129.1 12.0 65.3 14302.5
UAV 422.2 205.3 278.0 5$731.2 6636.7
UHF FOLLOW-ON 869.9 253.1 311.0 390.4 1824.4
v-22 2782.1 805.0 - - 3587.1
Subtotal 223454.7 16904.0 14212.9 190034.8 444606.4
USAF :
ACM 4314.6 220.6 148.3 146.1 4829.6
AMRAAM 5230.8 794.0 915.1 6708.8 13648.7
ATARS 165.2 59.5 100.5 437.1 762.3
AWACS RSIP 179.4 117.7 72.1 339.4 708.6
B-1B 27026.3 63.9 305.6 274.7 27670.5
C-130H - 257.9 315.6 10728.1 11301.6
C-17Aa 8542.0 2263.5 3141.4 21855.1 35802.0
CMU 1039.6 138.1 185.2 266.6 1629.5
DMSP 1355.6 139.4 66.3 516.9 2078.2
DsSp 6673.9 173.4 412.0 2159.2 9418.5
F-16 34180.7 1401.9 900.9 1127.7 37611.2
F-22 (ATF) 3976.3 1621.0 2224.3 88573.8 96395.4
IR MAVERICK 3155.1 5.5 - - 3160.6
IUs 1357.3 67.1 64.1 345.7 1834.2
JSTARS 1480.0 497.9 743.7 4649.1 7370.7
JTIDS 1448.0 165.2 108.1 228.6 1949.9
KC-135R 6224.2 585.0 301.7 - 7110.9
LANTIRN 3804.0 7.1 5.9 2.5 3819.5
NAVSTAR GPS - 2481.5 240.0 309.2 1309.8 4340.5
NAVSTAR USER EQMT 1839.8 269.5 355.4 4055.5 6520.2
PEACEKEEPER 15985.0 197.4 1.0 1.0 16184.4
SFW 216.4 118.4 18.6 2359.7 2713.1
TITAN IV 7571.8 985.6 1258.2 12918.6 22734.2
Subtotal 138247.5 10389.6 11953.2 159004.0 319594.3
DOD:
GPALS (SDS) 1550.6 1741.5 2254.8 18626.8 24173.7
UTTMDS - 152.5 403.4 3767.8 4323.7
WAM 243.9 106.8 93.9 381.0 825.6
Subtotal 1794.5 2000.8 2752.1 22775.6 29323.0
Grand Total 432424.6 34221.0 33433.3 424051.2 924130.1
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